

Timeline for the USLI Project

(Dates are subject to change.)

August 2009:

14 Request for proposal (RFP) goes out to all teams.

October 2009:

8 One electronic version of the completed proposal due to NASA MSFC.

Send Electronic Copy to:

julie.d.clift@nasa.gov

Will Technology, Inc.

al.krause@nasa.gov

Will Technology, Inc.

29 Schools notified of selection.

30 USLI teams teleconference (*tentative*)

November 2009:

12 Web presence established for each team.

December 2009:

4 Preliminary Design Review (PDR) report due to Julie Clift and posted on the team Web site.

January 2010:

20 Critical Design Review (CDR) presentation slides and CDR report due to Julie Clift and posted on the team Web site.

28-Feb. 5 Critical Design Review presentations (*tentative*)

March 2010:

17 Flight Readiness Review (FRR) presentation slides and FRR report due to Julie Clift and posted on the team Web site.

25-Apr. 2 FRR presentations (*tentative*)

April 2010:

14 Travel to Huntsville

15 or 16 Rocket Fair/hardware and safety check

17-18 Launch weekend

19 Return home

May 2010:

7 Post-Launch Assessment Review (PLAR)

21 Announcement of winning USLI team